ARIES Revised Timeline (Proposed)

Function

Release #

Project Kickoff

| Technology Management
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ARIES

Arkansas Integrated Eligibility System

46 47 48

| Requirements Validation - Release 1

UAT
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Key Dates

Release 1B Req/Design: 9/16/2019-11/1/2019
Release 1B Dev: 10/1/2019-12/6/2019
Release 1B SIT: 12/9/2019-2/28/2020
Release 1B UAT: 3/9/2020-6/15/2020

Release 1C Reqg/Design: 10/28-11/15
Release 1C Dev: 11/25/2019-1/3/2020
Release 1C SIT: 1/6/2020-4/3/2020

Release 1C UAT: 4/13/2020-7/17/2020
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